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BUILD IT

DESIGN IT



 

Requirements defined via CCD’s, case files, 
PTR/HDRs,etc



 

Requirements/Performance baseline updated as 
required



 

Scope of delivery defined by stakeholder 
prioritization



 

Safety Risk Management assessment completed 
identify potential impact 



 

Define Key Site requirements and identify potential 
candidate sites



 

Verify that Information System Security 
considerations have been addressed



 

Develop procedures, processes, and mapping for 
applicable activities 



 

Design review completed including input from 
stakeholders



 

Address potential Impact & Implementation issues


 

Development test activities and test tools planned and 
documented



 

Iterative process at sub-system level


 

Ensures new function works and interrelated 
functions are not affected



 

Limited stakeholder/user demos (as required)


 

Select Key Site and alternate with a Site Selection 
Memorandum

5.1 Key Site Adaptation 
5.2 Key Site Test In-brief
5.3 Key Site Testing 

- Documentation/Procedures Verified 
- Functional Verification
- Performance and Stability Testing
- Support System Verification

5.4 Finalize Field Familiarization Plan & “Generic” Upgrade   
Schedule

5.5 Conduct Key Site Test Outbrief 
5.6 Key Site Test Report 
5.7 Discrepancies/Issues/Actions Documented
5.8 Facilitate and Participate in Telecon for National  

Deployment
5.9 National Delivery Package Approved
5.10 Joint Memorandum Issued for Release
5.11 Local Site Adaptation/Patches
5.12 Problem Reporting/Determination

3.1 Functional Unit Test(s)/First Article Test/Prototype Test
3.2 Failure/Discrepancy Report(s) 
3.3 Development Test Report
3.4 System/Project Test Plan
3.5 Baseline Established/Development Documentation 
3.6 Finalize Key Site Selection and Suitable Alternate
3.7 Coordinate User Demos
3.8 Develop Key Site Test Plan

1.1 Description of Modification
1.2 Scope of Delivery Defined via Stakeholder Prioritization
1.3 Safety Management System Assessment
1.4 System/Project Development Plan, or Equivalent
1.5 Requirements Review/Baseline Performance Specification
1.6 Test Tool and Test Environment Specification
1.7 Provide Key Site Capability Criteria
1.8 Verify Information Systems Security

TEST IT

KEY SITE/NATIONAL DEPLOYMENT



 

Validates existing system functionality and verifies 
new functionality and fixes



 

Utilizes National Baseline/Generic Adaptation 
Model (as representative of the field as possible)



 

Performed by team, independent of developer, to 
include witnesses from the selected Key Site(s)



 

T&E limitation defined and possible mitigations 
identified



 

Verification that ISS and SMS considerations have 
been met



 

Complete Key Site coordination

2.1 Design Review Complete Including Input From Stakeholders  
2.2 Address Potential Impact & Implementation Issues
2.3 Development Test Activities Planned and Documented
2.4 Test Tool Development
2.5 Test Environment Upgrades 

4.1 Coordinate Witness of Test Activities 
4.2 New Functionality & Fixes Verified
4.3 Baseline Performance/Functional Verification

- Performance Measurements
- Computer Human Interface/Command & Control   
- Testing
- Interface Tests
- Degraded Operations Testing
- System Stability Testing
- Support System Regression Testing
- Verify Information Systems Security Requirements have     

been met
- Verify Safety Management System Security  

Requirements have been met
4.4 System/Project Release Documents
4.5 System/Project Test Discrepancies Identified
4.6 System/Project Test Report
4.7 Key Site Package
4.8 Conduct Pre-Key Site(s) Coordination
4.9 Confirm Impact & Implementation

Build

Test

Design

Key Site/National 
Deployment

Define



 

Verification of functions that could not be fully 
evaluated during system test



 

Verification of Key Site local adaptation/patches


 

Verification of support system(s)


 

Verification of documentation/procedures 
(including regression back to existing baseline)



 

Develop user acceptance of test plans/procedures


 

Conduct Key Site Outbrief, including participation 
by project/system stakeholders



 

National delivery package (SSD) finalized and 
approved including field familiarization plan and 
“generic” upgrade schedule



 

Joint memorandum issued for release


 

Local site adaptation/patches verified by 
operational field site personnel



 

Problem report determination is monitored and 
tracked by the support organization

Activities
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